



CRONOGRAMA MODELO SEMPAS

ITEM	Descrição	MESES DE SERVIÇO												VALOR	
		1	2	3	4	5	6	7	8	9	10	11	12		
1	SERVÇOS PRELIMINARES	R\$ 429,05	R\$ 429,05	R\$ 429,05	R\$ 429,05	R\$ 429,05	R\$ 429,05	R\$ 429,05	R\$ 429,05	R\$ 429,05	R\$ 429,05	R\$ 429,05	R\$ 429,05	R\$ 429,05	5.148,56
2	ADMINISTRAÇÃO LOCAL DA OBRA	R\$ 17.110,01	R\$ 17.110,01	R\$ 17.110,01	R\$ 17.110,01	R\$ 17.110,01	R\$ 17.110,01	R\$ 17.110,01	R\$ 17.110,01	R\$ 17.110,01	R\$ 17.110,01	R\$ 17.110,01	R\$ 17.110,01	R\$ 17.110,01	205.320,16
3	MÃO DE OBRA OPERACIONAL	R\$ 3.933,87	R\$ 3.933,87	R\$ 3.933,87	R\$ 3.933,87	R\$ 3.933,87	R\$ 3.933,87	R\$ 3.933,87	R\$ 3.933,87	R\$ 3.933,87	R\$ 3.933,87	R\$ 3.933,87	R\$ 3.933,87	R\$ 3.933,87	47.206,46
4	DEMOLIÇÕES E RETIRADAS	R\$ 2.894,58	R\$ 2.894,58	R\$ 2.894,58	R\$ 2.894,58	R\$ 2.894,58	R\$ 2.894,58	R\$ 2.894,58	R\$ 2.894,58	R\$ 2.894,58	R\$ 2.894,58	R\$ 2.894,58	R\$ 2.894,58	R\$ 2.894,58	34.734,90
5	MOVIMENTO DE TERRA	R\$ 98,04	R\$ 98,04	R\$ 98,04	R\$ 98,04	R\$ 98,04	R\$ 98,04	R\$ 98,04	R\$ 98,04	R\$ 98,04	R\$ 98,04	R\$ 98,04	R\$ 98,04	R\$ 98,04	1.176,48
6	ESTRUTURA	R\$ 1.038,88	R\$ 1.038,88	R\$ 1.038,88	R\$ 1.038,88	R\$ 1.038,88	R\$ 1.038,88	R\$ 1.038,88	R\$ 1.038,88	R\$ 1.038,88	R\$ 1.038,88	R\$ 1.038,88	R\$ 1.038,88	R\$ 1.038,88	12.466,54
7	PAINEIS E PAINÉIS	R\$ 1.152,27	R\$ 1.152,27	R\$ 1.152,27	R\$ 1.152,27	R\$ 1.152,27	R\$ 1.152,27	R\$ 1.152,27	R\$ 1.152,27	R\$ 1.152,27	R\$ 1.152,27	R\$ 1.152,27	R\$ 1.152,27	R\$ 1.152,27	13.827,18
8	COBERTURA	R\$ 2.020,79	R\$ 2.020,79	R\$ 2.020,79	R\$ 2.020,79	R\$ 2.020,79	R\$ 2.020,79	R\$ 2.020,79	R\$ 2.020,79	R\$ 2.020,79	R\$ 2.020,79	R\$ 2.020,79	R\$ 2.020,79	R\$ 2.020,79	24.249,45
9	APRIMORAMENTOS / TRATAMENTOS	R\$ 358,30	R\$ 358,30	R\$ 358,30	R\$ 358,30	R\$ 358,30	R\$ 358,30	R\$ 358,30	R\$ 358,30	R\$ 358,30	R\$ 358,30	R\$ 358,30	R\$ 358,30	R\$ 358,30	4.299,56
10	ESQUADRIAS	R\$ 4.339,81	R\$ 4.339,81	R\$ 4.339,81	R\$ 4.339,81	R\$ 4.339,81	R\$ 4.339,81	R\$ 4.339,81	R\$ 4.339,81	R\$ 4.339,81	R\$ 4.339,81	R\$ 4.339,81	R\$ 4.339,81	R\$ 4.339,81	52.077,71
11	VIDROS	R\$ 575,94	R\$ 575,94	R\$ 575,94	R\$ 575,94	R\$ 575,94	R\$ 575,94	R\$ 575,94	R\$ 575,94	R\$ 575,94	R\$ 575,94	R\$ 575,94	R\$ 575,94	R\$ 575,94	6.911,32
12	FERRAGENS	R\$ 788,04	R\$ 788,04	R\$ 788,04	R\$ 788,04	R\$ 788,04	R\$ 788,04	R\$ 788,04	R\$ 788,04	R\$ 788,04	R\$ 788,04	R\$ 788,04	R\$ 788,04	R\$ 788,04	9.456,47
13	REVESTIMENTOS	R\$ 2.669,05	R\$ 2.669,05	R\$ 2.669,05	R\$ 2.669,05	R\$ 2.669,05	R\$ 2.669,05	R\$ 2.669,05	R\$ 2.669,05	R\$ 2.669,05	R\$ 2.669,05	R\$ 2.669,05	R\$ 2.669,05	R\$ 2.669,05	32.028,63
14	RODAPÉS, SOLERAS E PETRONS	R\$ 423,08	R\$ 423,08	R\$ 423,08	R\$ 423,08	R\$ 423,08	R\$ 423,08	R\$ 423,08	R\$ 423,08	R\$ 423,08	R\$ 423,08	R\$ 423,08	R\$ 423,08	R\$ 423,08	5.076,91
15	PIÇOS	R\$ 2.694,50	R\$ 2.694,50	R\$ 2.694,50	R\$ 2.694,50	R\$ 2.694,50	R\$ 2.694,50	R\$ 2.694,50	R\$ 2.694,50	R\$ 2.694,50	R\$ 2.694,50	R\$ 2.694,50	R\$ 2.694,50	R\$ 2.694,50	32.333,95
16	FORROS	R\$ 1.656,77	R\$ 1.656,77	R\$ 1.656,77	R\$ 1.656,77	R\$ 1.656,77	R\$ 1.656,77	R\$ 1.656,77	R\$ 1.656,77	R\$ 1.656,77	R\$ 1.656,77	R\$ 1.656,77	R\$ 1.656,77	R\$ 1.656,77	19.841,23
17	PINTURAS	R\$ 19.155,54	R\$ 19.155,54	R\$ 19.155,54	R\$ 19.155,54	R\$ 19.155,54	R\$ 19.155,54	R\$ 19.155,54	R\$ 19.155,54	R\$ 19.155,54	R\$ 19.155,54	R\$ 19.155,54	R\$ 19.155,54	R\$ 19.155,54	229.866,47
18	INSTALAÇÕES ELÉTRICAS	R\$ 4.927,63	R\$ 4.927,63	R\$ 4.927,63	R\$ 4.927,63	R\$ 4.927,63	R\$ 4.927,63	R\$ 4.927,63	R\$ 4.927,63	R\$ 4.927,63	R\$ 4.927,63	R\$ 4.927,63	R\$ 4.927,63	R\$ 4.927,63	59.131,59
19	INSTALAÇÕES DE AR CONDICIONADO	R\$ 611,34	R\$ 611,34	R\$ 611,34	R\$ 611,34	R\$ 611,34	R\$ 611,34	R\$ 611,34	R\$ 611,34	R\$ 611,34	R\$ 611,34	R\$ 611,34	R\$ 611,34	R\$ 611,34	7.336,12
20	INSTALAÇÕES HIDROSANITÁRIAS	R\$ 2.967,96	R\$ 2.967,96	R\$ 2.967,96	R\$ 2.967,96	R\$ 2.967,96	R\$ 2.967,96	R\$ 2.967,96	R\$ 2.967,96	R\$ 2.967,96	R\$ 2.967,96	R\$ 2.967,96	R\$ 2.967,96	R\$ 2.967,96	35.615,51
21	APARELHOS, LOUÇAS, MÓBIS E ACESSÓRIOS	R\$ 2.736,05	R\$ 2.736,05	R\$ 2.736,05	R\$ 2.736,05	R\$ 2.736,05	R\$ 2.736,05	R\$ 2.736,05	R\$ 2.736,05	R\$ 2.736,05	R\$ 2.736,05	R\$ 2.736,05	R\$ 2.736,05	R\$ 2.736,05	32.832,61
22	SERRALHERIA	R\$ 1.259,67	R\$ 1.259,67	R\$ 1.259,67	R\$ 1.259,67	R\$ 1.259,67	R\$ 1.259,67	R\$ 1.259,67	R\$ 1.259,67	R\$ 1.259,67	R\$ 1.259,67	R\$ 1.259,67	R\$ 1.259,67	R\$ 1.259,67	15.116,04
23	PIÇOS ESPECIAIS	R\$ 474,96	R\$ 474,96	R\$ 474,96	R\$ 474,96	R\$ 474,96	R\$ 474,96	R\$ 474,96	R\$ 474,96	R\$ 474,96	R\$ 474,96	R\$ 474,96	R\$ 474,96	R\$ 474,96	5.699,55
24	PEQUENAS OBRAS	R\$ 511,38	R\$ 511,38	R\$ 511,38	R\$ 511,38	R\$ 511,38	R\$ 511,38	R\$ 511,38	R\$ 511,38	R\$ 511,38	R\$ 511,38	R\$ 511,38	R\$ 511,38	R\$ 511,38	6.136,59
25	OUTROS ELEMENTOS	R\$ 474,23	R\$ 474,23	R\$ 474,23	R\$ 474,23	R\$ 474,23	R\$ 474,23	R\$ 474,23	R\$ 474,23	R\$ 474,23	R\$ 474,23	R\$ 474,23	R\$ 474,23	R\$ 474,23	566,78
26	URBANIZAÇÃO	R\$ 3.020,50	R\$ 3.020,50	R\$ 3.020,50	R\$ 3.020,50	R\$ 3.020,50	R\$ 3.020,50	R\$ 3.020,50	R\$ 3.020,50	R\$ 3.020,50	R\$ 3.020,50	R\$ 3.020,50	R\$ 3.020,50	R\$ 3.020,50	36.245,99
27	ELEMENTOS DE DEPOSITO	R\$ 314,54	R\$ 314,54	R\$ 314,54	R\$ 314,54	R\$ 314,54	R\$ 314,54	R\$ 314,54	R\$ 314,54	R\$ 314,54	R\$ 314,54	R\$ 314,54	R\$ 314,54	R\$ 314,54	3.774,42
28	LIMPEZA FINAL	R\$ 2.561,43	R\$ 2.561,43	R\$ 2.561,43	R\$ 2.561,43	R\$ 2.561,43	R\$ 2.561,43	R\$ 2.561,43	R\$ 2.561,43	R\$ 2.561,43	R\$ 2.561,43	R\$ 2.561,43	R\$ 2.561,43	R\$ 2.561,43	30.737,11
VALOR PAGO POR MÊS (GRANDE COMBIDI)		R\$ 80.771,19	R\$ 80.771,19	R\$ 80.771,19	R\$ 80.771,19	R\$ 80.771,19	R\$ 80.771,19	R\$ 80.771,19	R\$ 80.771,19	R\$ 80.771,19	R\$ 80.771,19	R\$ 80.771,19	R\$ 80.771,19	R\$ 80.771,19	969.254,31
EXECUTADO NO PERÍODO (%)		R\$ 8,33%	R\$ 8,33%	R\$ 8,33%	R\$ 8,33%	R\$ 8,33%	R\$ 8,33%	R\$ 8,33%	R\$ 8,33%	R\$ 8,33%	R\$ 8,33%	R\$ 8,33%	R\$ 8,33%	R\$ 8,33%	100,00%
TOTAL EXECUTADO ACUMULADO (%)		R\$ 8,33%	R\$ 16,67%	R\$ 25,00%	R\$ 33,33%	R\$ 41,67%	R\$ 50,00%	R\$ 58,33%	R\$ 66,67%	R\$ 75,00%	R\$ 83,33%	R\$ 91,67%	R\$ 100,00%	R\$ 100,00%	100,00%

Joaquim Paulo Campos Amunizata  
 RG 24.472.001-0 / CPF: 219.229.218-07  
 CREA-SP 5062103750  
 São Paulo  
 L'ANNUNZIATA & CIA LTDA

462